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Parks & Recreation Department
City of Frisco, Texas

Memorandum
To: Honorable Mayor Maso and Members of the Frisco City Council
From: John E. Doshier, Parks Project Manager
CcC George Purefoy, City Manager

Henry J. Hill, Deputy City Manager

Rick Wieland, Director of Parks and Recreation
Dudley Raymond R.L.A., Parks Planning and Business
Development Manager

Date: 9/08/09

Agenda Caption: Consider and act upon a resolution authorizing the City
Manager to execute a Change Order # 1 to an agreement by and
between the City of Frisco and Cooper General Contractors, Inc.
for Shawnee Trail Sports Complex. (P/R JD)

Action Requested: Approve a resolution authorizing the City Manager to execute a
change order #1 to an agreement with Cooper General Contractors, Inc. for
Shawnee Trail Sports Complex in the amount of $13,747.81. This change order also
reflects an additional ten (10) days, increasing the Substantial Completion date to
September 29, 2009.

Background Information: Shawnee Trail Sports Complex is currently undergoing
renovations and improvements of concession and restroom facilities, including the
replacement of fence fabric, a new entry gate, landscaping, metal roofing for the
dugouts and installation of four new bleacher shelters with metal roofs.

During the drilling of the piers for the bleacher shade shelters, the contractor hit a
portion of the underground electrical conduit that feeds to the concession stand and
the field lights. The location of the conduit was not known prior to construction. The
as-builts did not show the location of electrical conduits.

Due to the locations of the conduit and the fact that the piers for the shade structures
could not be moved, it necessitated that the conduits be relocated and a portion of



the wire had to be installed again. The contractor attempted to locate the wires as
well as hand dig the holes where conduit was suspected to minimize damage.

Board Review/Citizen Input: The Parks and Recreation Board was made aware of
this Change Order.

Alternatives:

Approve

Table

Not Approve

Direct staff to make changes

Financial Considerations: Funding for the Change Order will be from Park
Development Funds.

Legal Review: This is a standard AIA 201 Change Order Form that the City
Attorney has approved as to form in the past.

Supporting Documents:
e Change Order
e Resolution

Staff Recommendation: Approve a Resolution authorizing the City Manager to
execute an amendment to an agreement of change order #1 by and between the
City of Frisco and Cooper General Contractors, Inc. for Shawnee Trail Sports
Complex in the amount of $13,747.81 and increase the time by ten (10) days.
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